

# Construction Phasing Options



## READ ME FIRST!

The various construction phasing options listed are **NOT mutually exclusive**, meaning two or more options could occur simultaneously, and one phasing option occurring does not limit the chance of a different option(s) being implemented at a different point in the project.

## Keep all roads open

**DETOUR:** none

**BENEFITS:** no traffic detour

**CHALLENGES:** increased traffic in project area, traffic delays at intersection, increased construction time

## Close Old Chena Ridge Rd access at Chena Pump Rd

**DETOUR:** use neighborhood roads to connect to Chena Ridge Road

**BENEFITS:** decreased traffic in project area, faster construction

**CHALLENGES:** detours not designed for high traffic volumes, adds travel time

## Close Chena Small Tracts Rd access at Chena Pump Rd

**DETOUR:** use Palo Verde Ave and Trinidad Dr

**BENEFITS:** decreased traffic in project area, faster construction

**CHALLENGES:** detour not designed for high traffic volumes, adds travel time

## Close through-traffic on Chena Pump Road

**DETOUR:** use Chena Ridge Road

**BENEFITS:** decreased traffic in project area, faster construction

**CHALLENGES:** significantly longer detour route adds travel time

## Temporarily close the transfer site

**DETOUR:** n/a, residents will use a different transfer site

**BENEFITS:** decreased traffic in project area, faster construction

**CHALLENGES:** residents must travel farther to access a transfer site